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ESTIMATE RUN 04/03/2008

ESTIMATE SUMMARY 13:36:45

CONTID: C15676         ESTIMATE NO: 0003 PROG 2005

PCN: 15676-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Culvrt Repr S of Granite H-12-K PERCENT TIME:

PROJECT NO: BR 0241-047                   

Culvrt Repr S of Granite H-12-K

NAME OF ROAD: 024A

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

PARKER EXCAVATING, INC. PAY PERIOD ENDING 03/31/2008 DATE TIME STARTED 12/17/2007

1428 STOCKYARD ROAD DATE LET 11/15/2007 DATE WORK BEGAN 02/04/2008

 DATE AWARDED 11/28/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/17/2007 DATE ACCEPTED

PUEBLO CO 81001     719/545-3010 DATE NOTICE TO PROCEED 12/17/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 841,968.19 PARTICIPATING $ $ 122,139.98

AWARD PROJECT AMT: 748,423.19 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,015.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

126.19

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

3/9/2008 ??:??:??

3/9/2008 ??:??:??

54.78%

380,742.33

122,139.98

122,139.98

120,124.14

$

$

$

$

461,225.86

0.00

461,225.86

0.00

461,225.86

-11,226.35

0.00

449,999.51

0.00

AMOUNT DUE 449,999.51 120,124.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 120,124.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

106.0
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PCN: 15676-BID    ESTIMATE RUN 04/03/2008

PROJECT: BR 0241-047                   ESTIMATE NO: 0003 13:36:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 COMBINATION LOADER 20.000 8.000

HOUR 0.000 0.00

159.23000 8.000 1,273.84

203-01594  
 

0010 EROSION LOG (18 INCH) 905.000 325.000

LF  0.000 0.00

32.81000 325.000 10,663.25

208-00003  
 

0015 SILT FENCE 300.000 0.000

LF  0.000 0.00

18.16000 0.000 0.00

208-00020  
 

0020 CONCRETE WASHOUT STRUCTURE 1.000 0.750

EACH 0.000 0.00

845.67000 0.750 634.25

208-00045  
 

0025 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

6,765.33000 0.000 0.00

208-00100  
 

0030 *EROSION CONTROL SUPERVISOR 60.000 34.000

HOUR 6.000 862.56

143.76000 40.000 5,750.40

208-00205  
 

0035 RESET FENCE 80.000 0.000

LF  0.000 0.00

11.75000 0.000 0.00

210-01000  
 

0040 SEEDING (NATIVE) 1.200 0.000

ACRE 0.000 0.00

3,382.67000 0.000 0.00

212-00006  
 

0045 SOIL CONDITIONING 1.200 0.000

ACRE 0.000 0.00

4,465.13000 0.000 0.00

212-00032  
 

0050 MULCHING (WEED FREE) 1.200 0.000

ACRE 0.000 0.00

1,369.98000 0.000 0.00

213-00003  
 

0055 MULCH TACKIFIER 120.000 0.000

LB  0.000 0.00

3.38000 0.000 0.00

213-00061  
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PCN: 15676-BID    ESTIMATE RUN 04/03/2008

PROJECT: BR 0241-047                   ESTIMATE NO: 0003 13:36:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SOIL RETENTION BLANKET (EXCELSIOR) 1,500.000 0.000

SY  0.000 0.00

6.91000 0.000 0.00

216-00015  
 

0065 FENCE (PLASTIC) 100.000 65.000

LF  0.000 0.00

4.17000 65.000 271.05

607-11525  
 

0070 2 INCH ELECTRICAL CONDUIT 203.000 203.000

LF  0.000 0.00

17.32000 203.000 3,515.96

613-00200  
 

0075 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.250 4,439.75

17,759.00000 0.750 13,319.25

625-00000  
 

0080 *MOBILIZATION 1.000 0.600

L S 0.400 21,379.30

53,448.25000 1.000 53,448.25

626-00000  
 

0085 FLAGGING 100.000 0.000

HOUR 0.000 0.00

38.90000 0.000 0.00

630-00000  
 

0090 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 2.000

EACH 0.000 0.00

101.48000 2.000 202.96

630-80341  
 

0095 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000 1.000

EACH 0.000 0.00

118.40000 1.000 118.40

630-80342  
 

0100 DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 0.000 0.00

50.74000 0.000 0.00

630-80360  
 

0105 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 0.000

EACH 0.000 0.00

59.20000 0.000 0.00

630-80363  
 

0110 TRAFFIC CONE 100.000 0.000

EACH 0.000 0.00

6.77000 0.000 0.00

630-80380  
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PCN: 15676-BID    ESTIMATE RUN 04/03/2008

PROJECT: BR 0241-047                   ESTIMATE NO: 0003 13:36:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0120 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0125 F/A FUEL COST ADJUSTMENT 20.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0130 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0135 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0140 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0205 CEMENT GROUT 0.000 0.000

CY  0.000 0.00

115.00000 0.000 0.00

211-02275  
 

0210 MOBILIZATION 0.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

626-00000  
 

0215 CEMENT GROUT 0.000 0.000

CY  0.000 0.00

1,160.00000 0.000 0.00

211-02275  
 

CAT 0200 $26,681.61 89,197.61CURRENT AMT 255,000.80 $$

CAT NO0300 STRUCTURES 

0145 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.800

L S 0.200 6,760.12

33,800.62000 1.000 33,800.62

202-00495  
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PCN: 15676-BID    ESTIMATE RUN 04/03/2008

PROJECT: BR 0241-047                   ESTIMATE NO: 0003 13:36:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0150 STRUCTURE EXCAVATION 260.000 130.000

CY  100.000 897.00

8.97000 230.000 2,063.10

206-00000  
 

0155 STRUCTURE BACKFILL (CLASS 1) 155.000 0.000

CY  0.000 0.00

46.49000 0.000 0.00

206-00100  
 

0160 GEOTEXTILE (EROSION CONTROL) (CLASS A) 221.000 0.000

SY  0.000 0.00

9.10000 0.000 0.00

420-00100  
 

0165 RIPRAP (18 INCH) 221.000 0.000

CY  0.000 0.00

142.52000 0.000 0.00

506-00218  
 

0170 *CONCRETE CLASS D (WALL) 35.000 0.000

CY  17.410 17,078.69

980.97000 17.410 17,078.69

601-03050  
 

0175 *REINFORCING STEEL 2,480.000 0.000

LB  2,176.000 6,810.88

3.13000 2,176.000 6,810.88

602-00000  
 

0180 ANNULAR SPACE GROUTING 150.000 0.000

CY  0.000 0.00

372.09000 0.000 0.00

603-00001  
 

0185 72 INCH PLASTIC PIPE 326.000 160.000

LF  128.000 63,911.68

499.31000 288.000 143,801.28

603-50072  
 

0190 84 INCH WELDED STEEL PIPE (JACKED) 163.000 106.247

LF  0.000 0.00

1,416.82000 106.247 150,532.87

619-10847  
 

CAT 0300 $95,458.37 354,087.44CURRENT AMT 568,473.36 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0195 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

17,387.55000 1.000 17,387.55

620-00001  
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PCN: 15676-BID    ESTIMATE RUN 04/03/2008

PROJECT: BR 0241-047                   ESTIMATE NO: 0003 13:36:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0200 SANITARY FACILITY 1.000 0.500

EACH 0.000 0.00

1,106.48000 0.500 553.24

620-00020  
 

CAT 0400 $0.00 17,940.79CURRENT AMT 18,494.03 $$

PROJECT TOTAL 122,139.98 $ 461,225.84CURRENT AMT 841,968.19 $$


